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NOTICE OF DECISION 
New London Planning Board 

 
 

RE:  SNOWCREST SUBDIVISION – EXTENSION OF COMPLETION  DECEMBER 8, 2010 
 
MAP 055, LOT 012-015  

 
You are hereby notified that on this date, the New London Planning Board reviewed a request by Harry M. Snow, 
III to extend the completion date of the improvements of the Snowcrest Subdivision, so-called, as permitted by 
Section IV, A, 3, j, 2 of the New London Land Subdivision Control Regulations. Mr. Snow has already provided a 
new Irrevocable Letter of Credit issued by the Lake Sunapee Bank (#5000585100) in the amount of $20,000.00. The 
purpose of the extension is to delay completion of the wear coat of paving until the ambient temperature is 50 
degrees F and rising, to ensure a satisfactory bond with the base coat of paving. It should be noted that this is the 
eighth extension request for completion of improvements of this subdivision. 
 
After hearing testimony regarding the proposed extension, by unanimous vote, the New London Planning Board 

APPROVED the applicant’s request to extend the required date for completion of the Snowcrest Subdivision 

improvements, with the condition that the remaining work be completed no later than August 31, 2011. 

 

 
 
_______________________________      
Tom Cottrill, Chairman        
 

 
 
 

 

 


